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Oroville Facilities Relicensing 
Project No 2100

Overall Schedule: 2001 to 2007
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Process Milestones/Schedule

Phase 2001 2002 2003 2004 2005

Design & Conduct 
Studies

Study Outputs

Scoping Documents

Scoping Document #1: 
Identify Issues

Scoping Document #2: 
Identify Alternatives

Section 106 
Programmatic 
Agreement

Regulatory Process 
Integration

Develop PM&E 
Resource Measures / 
Settlement Agreement

Draft License 
Application

401 Certification 
Application

Final License 
Application

Oroville Facilities Relicensing (Project No. 2100)

June 2002

January 2003

April 2004

 Jan. 2005

Design Studies Year 1 Studies Year 2 Studies

Interim Report
Feb. 18, 2003

Interim Report
Feb. 19, 2004

Draft Report
Oct. 14, 2003

Final Report
Oct. 15, 2004

March 2003

 Jan. 
2005



Goals of Study Plan Review 
Process

Review, approve study plan package
Secure consensus-backed Study Plan 
Package by June 2002
Continue Critical Path studies 
implementation, approve outstanding 
Critical Path studies



Revised 
study plans 
to Plenary
5/10/02

Revised 
study plans 
to Plenary
5/10/02

Revised 
study plans 
to Plenary
4/12/02

Revised 
study plans 
to Plenary
4/12/02

Study Plan Review Process

Plenary

Work 
Groups

Identify studies for Feb 
“consent”
Identify studies 
heartburn
Resolve heartburn or 
refer to WG
Review studies, if time

Approve revised 
studies
Contingency plans, if 
needed

“Consent” studies
Identify heartburn
Review, approve 
revised studies

Address heartburn on 
studies
Continue study details

Address heartburn on 
studies

March April May

Task
Forces / 
Stakeholder 
Meetings

Stakeholder Small Group Meetings

Finalize outstanding 
studies
Address Plenary 
heartburn on studies

Plenary 
heartburn 
summary

Plenary 
heartburn 
summary



Study Plan Review Process
Where We Are Now

0 10 20 30 40

Approval Pending 

Approved

Upcoming
Plenary Review

Ready for Plenary
Heartburn Identification

(43)

(9)

(9)

(15)



Study Plan Review Process
Goal for Today’s Meeting
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Study Plan Review Process
Today’s Results
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Scoping Document #1
Process Update

Draft SD #1 (September, 2001)
Site Visit/Public Scoping Meetings (October, 
2001)
Response to Comments

Comment Matrix
Technical Comments to Study Authors
Specific Responses/Policy-Related Issues

Release of Final SD #1 (June, 2002)
Approved Study Plans Reflecting Scoping Input 
(June, 2002)



Study Plan Review
March Plenary Meeting

Approve Conditional Plans (C1-4; E1.6)
Discuss/Approve Work Group Resolved 
Plans
Identify “Heartburn” Issues for Additional 
Study Plans
Discuss/Resolve Heartburn Issues or Refer to 
Work Group



Plenary Study Plan Discussion
-- Groundrules --

Heartburn Issues: “Can’t-Live-With-It”
Be Brief
Respect Work Group/Task Force 
Deliberations
Consensus, Not Unanimous Consent
Work Groups Do Detailed/Technical Edits


